## DIALYSIS CLINIC, INC.

Ravindranath V. Kantamneni, M.D. Medical Director

(A Non-Profit Corporation) 1546 E. Main Street Dothan, Alabama 36301 (334) 793-3519 Fax (334) 793-6932

Kyle Weaver Administrator/CEO

August 21, 2007

RECEIVED

AUG 2 2 2007

STATE HEALTH PLANNING AND DEVELOPMENT AGENCY

Mr. Alva Lambert, Executive Director State Health Planning & Development Agency 100 North Union Street, Suite 870 Montgomery, AL 36104

> Re: AL2007-006, CON 2195-ESRD Dialysis Clinic, Inc.-Enterprise

Dear Mr. Lambert,

We received CON Approval on 3/8/07 to relocate and build a new 26 station dialysis facility in Enterprise. Our general contractor has informed us that the \$1,761,278.00 construction cost has now inflated to 2.2 million. This increase is due to the heavy demand for labor and materials in the Enterprise area. In March of this year, Enterprise experienced a devastating tornado that destroyed approximately 10% of Enterprise. In addition to that storm, heavy demand for labor and materials already existed due to the gulf states rebuilding and the unprecedented construction in Panama City.

We respectfully request a project modification to reflect the new 2.2 million construction cost.

Sincerely.

Kyle Weaver Administrator

KW/dh